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GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS 
SPEED IMPROVEMENT PROJECT 

I-5/TELEGRAPH ROAD 
 

Progress Report #16 
December 14, 2001 to January 18, 2002 

 
TASK NO. 1:  PROJECT MANAGEMENT 
 
Task No. 1.1  Project Coordination 
 
Percent Complete Previously: 28% 
Percent Complete this Period: 12 
Total Percent Complete To Date: 40% 
 
Worked with KOA on developing cost proposal for design of additional TMCs. 
 
Task No. 1.2  Attend Project Meetings 
 
Percent Complete Previously: 33% 
Percent Complete this Period: 4% 
Total Percent Complete To Date:37% 
 
Siemens GTS staff attended a Progress Meeting with the County on January 9, 2002. 
Siemens GTS prepared for and presented the ATMS functional requirements to the PWD 
meeting on January 17, 2002.  
 
Task No. 1.3  Create and Maintain Project Web  
 
Percent Complete Previously:  
 Web Site: 95% 
 Maintenance: 25% 
Percent Complete this Period: 

Web Site: 0% 
 Maintenance: 3% 
Total Percent Complete To Date:  

Web Site: 95% 
 Maintenance: 28% 
 
Updated the web-site with latest status report. 
 
The project web-site is available for viewing at: 
 

http://www.gts.sea.siemens.com 
under “Projects” 
 
Upcoming work: 
 

http://www.gardnersys.com/
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Update the Web Site as needed 
 
Task No. 1.4  Prepare Project Reports 
 
Percent Complete Previously: 38% 
Percent Complete this Period: 2% 
Total Percent Complete To Date: 40% 
 
Prepared and submitted progress report and invoice for the last period. 
 
 
TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES 
 
Percent Complete Previously: 100% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 100% 
 
This task has been completed. 
 
 
TASK NO. 3: REQUIREMENTS ANALYSIS 
 
TASK NO. 3.1: ATMS USER REQUIREMENTS 
Percent Complete Previously: 95% 
Percent Complete this Period: 5% 
Total Percent Complete To Date: 100% 
 
This task has been completed. 
 
TASK NO. 3.2: ATMS FUNCTIONAL REQUIREMENTS 
Percent Complete Previously: 75% 
Percent Complete this Period: 25% 
Total Percent Complete To Date: 100 % 
 
This task has been completed. 
 
TASK NO. 3.3: INTEGRATION SYSTEM USER REQUIREMENTS 
Percent Complete Previously: 90% 
Percent Complete this Period: 5% 
Total Percent Complete To Date: 95% 
 
Combined the Integration System User and Functional Requirements and submitted a 
single, final version to the County on December 14, 2001. 
 
TASK NO. 3.4: INTEGRATION SYSTEM FUNCTIONAL REQUIREMENTS 
Percent Complete Previously: 90% 
Percent Complete this Period: 5% 
Total Percent Complete To Date: 95% 
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Combined the IS User and Functional Requirements and submitted a single, final version 
to the County on December 14, 2001. 
 
TASK NO. 3.5: COMMUNCIATION REQUIREMENTS 
Percent Complete Previously: 60% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 60% 
 
No activity this period. 
 
Upcoming work:  
Revise Draft Communications Requirements based on County’s comments (See Task 3.6 
below). 
 
TASK NO. 3.6:  FINAL REQUIREMENTS ANALYSIS 
 
Started work on combining ATMS User and Functional requirements into one document.  
Modified the requirements numbering scheme. 
 
Upcoming work:  
Combine the Communications requirements to the above document and submit one Final 
Requirements document to the County following receipt of the comments on the Draft 
Communications Requirements.  
 
 
TASK NO. 4:  HIGH LEVEL SYSTEM DESIGN 
 
TASK NO. 4.1:  DRAFT HIGH LEVEL DESIGN REPORT 
 
Started work on the Draft High Level Design Report, ATMS and LCC sections. 
 
Upcoming work:  
Complete and submit draft High Level Design Report to the County. 
 
TASKS 5 TO 12 
Work has not yet started on these tasks. 
 
 
 
Alan Clelland 
Project Manager 
 
February 11, 2002 
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Deliverable Status 
 

Task   Status  Anticipated Completion 
Date 

Task 1: Project Management  
1.1 Project Coordination  On-Going  
1.2 Attend Project Meetings  On-Going  
1.3 Create and Maintain Web page  On-Going  
1.4 Prepare Project Reports  On-Going  
Travel/ODC  On-Going  
Task 2: Stakeholders and Operational Objectives  
2.1 Draft Operational Objectives Report  Completed  
2.2 Final Operational Objectives Report  Completed  
2.3 Individual City Reports  Completed  
Task 3: Requirements Analysis  
3.1.1 Draft ATMS User Requirements  Completed  
3.1.2 Final ATMS User Requirements  Completed  

3.2 ATMS Functional and Local City Control Site 
Requirements 

 

3.2.1 Draft Completed 
3.3 Integration System User Requirements  
3.3.1 Draft Completed 
3.3.2 Final Completed 
3.4 Integration System Functional Requirements  
3.4.1 Draft Completed 
3.5 Communications Requirements  
3.5.1 Draft Submitted to the County for Review on 

December 6, 2001 
3.6 Requirements Analysis Final In-Progress February 28, 2002
Task 4: High Level System Design  
4.1 High Level System Design Report  
4.1.1 Draft  
4.1.1.1System HLD Draft  February 18, 2002
4.1.1.2 VDS Draft  February 18, 2002
4.1.2 Final  March 7, 2002
Task 5: Alternatives Analysis  
5.1 ATMS Analysis  
5.1.1 Draft Systems Alternatives Analysis  March 21, 2002
5.1.2 Final Systems Alternatives Analysis  April 11, 2002
5.2CommunicationsAnalysis  
5.2.1 Draft   March 21, 2002
5.2.2 Final  April 18, 2002
Task 6: Recommendations  
6.1 Draft  May 16, 2002
6.2 Final  June 6, 2002
Task 7:Conceptual Design Report  
7.1 Draft  
7.1.1 ATMS  June 27, 2002
7.1.2 Local City Control Site  July 4, 2002
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Task   Status  Anticipated Completion 
Date 

7.1.3 Integration Systems  July 4, 2002
7.1.4 Communications  July 11, 2002
Task 8: Operations and Maintenance Plan  
8.1 Draft  September 5, 2002
8.2 Final  October 7, 2002
Task 9: Technical Operational and Institutional Issues  
9.1 Draft  August 15, 2002
9.2 Final  September 5, 2002
Task 10: City Concurrence  
10.1 Resolutions  October 10, 2002
10.2 Minutes  September 26, 2002
Task 11: Final Conceptual Design Report  
11.1 Draft  October 17, 2002
11.2 Final  November 7, 2002
Task 12: Strategic Implementation Plan  
12.1 Scope of Work  
12.1.1 Draft  November 21, 2002
12.1.2 Final  December 3, 2002
12.2 Project Budget  
12.2.1 Budget  December 6, 2002
12.2.2 Cash Flow Chart  December 11, 2002
12.3 Project Schedule  November 21, 2002
12.4 Strategic Plan Final Report  
12.4.1Draft  December 13, 2002
12.4.2 Final  December 31, 2002
12.4.3 Executive Summary  January 6, 2003
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